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ESTIMATE RUN 02/20/2004

ESTIMATE SUMMARY 10:16:33

CONTID: C13379 ESTIMATE NO: 0009 FINL 1999

PCN: 13379-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 @ Wolf Creek PERCENT TIME:

PROJECT NO: BR 0362-023

US 36 @ Wolf Creek

NAME OF ROAD:

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 02/20/2004 DATE TIME STARTED 02/11/2002

6810 N. BROADWAY, SUITE B DATE LET 01/17/2002 DATE WORK BEGAN

DATE AWARDED 01/24/2002 DATE TIME STOPPED 07/03/2002

DATE CONTRACT EXECUTED 02/08/2002 DATE ACCEPTED 07/03/2002

DENVER CO 80221 303/427-0868 DATE NOTICE TO PROCEED 02/11/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 824,750.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 749,019.44 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,773.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.62

143.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/28/2002 ??:??:??

5/31/2002 ??:??:??

93.84%

50,768.71

0.00

0.00

5,773.40

$

$

$

$

770,568.09

3,414.00

773,982.09

0.00

773,982.09

0.00

0.00

773,982.09

0.00

AMOUNT DUE 773,982.09 5,773.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,773.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1
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PCN: 13379-BID ESTIMATE RUN 02/20/2004

PROJECT: BR 0362-023 ESTIMATE NO: 0009 10:16:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 12.000 6.000

EACH 0.000 0.00

5.00000 6.000 30.00

202-00090

0010 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,664.000 6,664.000

CY 0.000 0.00

8.00000 6,664.000 53,312.00

203-00060

0015 *BLADING 80.000 40.000

HOUR 0.000 0.00

75.00000 40.000 3,000.00

203-01500

0020 *DOZING 10.000 10.000

HOUR 0.000 0.00

105.00000 10.000 1,050.00

203-01550

0025 *POTHOLING 0.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01597

0030 *STRUCTURE EXCAVATION 20.000 20.000

CY 0.000 0.00

4.00000 20.000 80.00

206-00000

0035 *STRUCTURE BACKFILL (CLASS 2) 20.000 20.000

CY 0.000 0.00

2.00000 20.000 40.00

206-00200

0040 *TOPSOIL 727.000 727.000

CY 0.000 0.00

4.00000 727.000 2,908.00

207-00205

0045 *STOCKPILE TOPSOIL 727.000 727.000

CY 0.000 0.00

3.00000 727.000 2,181.00

207-00210

0050 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 28,160.000 28,160.000

GAL 0.000 0.00

0.67000 28,160.000 18,867.20

209-00600

0055 RESET MAILBOX STRUCTURE 0.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

210-00010
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PCN: 13379-BID ESTIMATE RUN 02/20/2004

PROJECT: BR 0362-023 ESTIMATE NO: 0009 10:16:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 1.700 1.700

ACRE 0.000 0.00

740.00000 1.700 1,258.00

212-00006

0065 *MULCHING (WEED FREE HAY) 1.700 1.700

ACRE 0.000 0.00

795.00000 1.700 1,351.50

213-00002

0070 *MULCH TACKIFIER 195.000 195.000

LB 0.000 0.00

5.50000 195.000 1,072.50

213-00061

0075 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,100.00000 1.000 2,100.00

250-00010

0080 *HEALTH AND SAFETY OFFICER 10.000 7.500

HOUR 0.000 0.00

85.00000 7.500 637.50

250-00110

0085 *MATERIAL SAMPLING AND DELIVERY 3.380 3.380

EACH 0.000 0.00

77.00000 3.380 260.26

250-00120

0090 *SOLID WASTE DISPOSAL 1.000 1.000

CY 0.000 0.00

30.00000 1.000 30.00

250-00210

0095 *HAZARDOUS WASTE DISPOSAL 1.000 0.000

CY 0.000 0.00

224.00000 0.000 0.00

250-00220

0100 *AGGREGATE BASE COURSE (CLASS 6) 455.080 455.080

TON 0.000 0.00

12.00000 455.080 5,460.96

304-06000

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 6.000

TON 0.000 0.00

118.00000 6.000 708.00

403-00720

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1,055.870 896.500

TON 0.000 0.00

46.50000 896.500 41,687.25

403-33721
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PCN: 13379-BID ESTIMATE RUN 02/20/2004

PROJECT: BR 0362-023 ESTIMATE NO: 0009 10:16:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 350.000 350.000

GAL 0.000 0.00

1.60000 350.000 560.00

411-10255

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 225.000 225.000

LF 0.000 0.00

13.00000 225.000 2,925.00

606-00301

0125 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

850.00000 4.000 3,400.00

606-01370

0130 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,250.00000 4.000 5,000.00

606-02001

0135 DELINEATOR (TYPE I) 20.000 15.000

EACH 0.000 0.00

17.00000 15.000 255.00

612-00001

0140 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

19.00000 0.000 0.00

612-00002

0145 DELINEATOR (TYPE III) 8.000 8.000

EACH 0.000 0.00

21.00000 8.000 168.00

612-00003

0150 SIGN PANEL (CLASS III) 7.000 3.000

SF 0.000 0.00

21.00000 3.000 63.00

614-00013

0155 STEEL SIGN POST (2 INCH ROUND) 20.000 17.000

LF 0.000 0.00

11.00000 17.000 187.00

614-01502

0160 *36 INCH CULVERT PIPE 62.000 62.000

LF 0.000 0.00

55.00000 62.000 3,410.00

617-00036

0165 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

625-00000
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PCN: 13379-BID ESTIMATE RUN 02/20/2004

PROJECT: BR 0362-023 ESTIMATE NO: 0009 10:16:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

26,000.00000 1.000 26,000.00

626-00000

0175 *THERMOPLASTIC PAVEMENT MARKING 1,350.000 982.000

SF 0.000 0.00

5.00000 982.000 4,910.00

627-00002

0180 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000 0.000

GAL 0.000 0.00

55.00000 0.000 0.00

627-00011

0185 *FLAGGING 71.500 71.500

HOUR 0.000 0.00

30.00000 71.500 2,145.00

630-00000

0190 *TRAFFIC CONTROL INSPECTION 113.000 113.000

DAY 0.000 0.00

90.00000 113.000 10,170.00

630-00007

0195 *TRAFFIC CONTROL MANAGEMENT 4.000 4.000

DAY 0.000 0.00

380.00000 4.000 1,520.00

630-00012

0200 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

100.00000 5.000 500.00

630-80336

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000

EACH 0.000 0.00

50.00000 10.000 500.00

630-80341

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 12.000

EACH 0.000 0.00

50.00000 12.000 600.00

630-80342

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

50.00000 8.000 400.00

630-80343

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 258.000 258.000

SF 0.000 0.00

15.00000 258.000 3,870.00

630-80344
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PCN: 13379-BID ESTIMATE RUN 02/20/2004

PROJECT: BR 0362-023 ESTIMATE NO: 0009 10:16:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 20.000 20.000

EACH 0.000 0.00

25.00000 20.000 500.00

630-80360

0230 *TRAFFIC CONE 100.000 20.000

EACH 0.000 0.00

10.00000 20.000 200.00

630-80380

0235 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0240 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0245 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0250 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588

0390 REM OF ASPH MAT (SPECIAL) 1,667.000 1,667.000

SY 0.000 0.00

5.00000 1,667.000 8,335.00

202-00226

0500 ADDED ITEM (LUMP SUM)/ CMO #03 (CO#05) COMPENSABLE 
DELAY FOR TIME EXTENSION

1.000 1.000

L S 0.000 0.00

19,698.70000 1.000 19,698.70

900-00014

CAT 0200 $0.00 242,350.87CURRENT AMT 292,262.08 $$

CAT NO0300 BRIDGE F-19-M 

0255 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

12,500.00000 1.000 12,500.00

202-00400

0260 *STRUCTURE EXCAVATION 580.000 580.000

CY 0.000 0.00

4.00000 580.000 2,320.00

206-00000
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PCN: 13379-BID ESTIMATE RUN 02/20/2004

PROJECT: BR 0362-023 ESTIMATE NO: 0009 10:16:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-19-M 

0265 *STRUCTURE BACKFILL (CLASS 1) 480.000 480.000

CY 0.000 0.00

10.00000 480.000 4,800.00

206-00100

0270 *STRUCTURE BACKFILL (CLASS 2) 48.000 48.000

CY 0.000 0.00

2.00000 48.000 96.00

206-00200

0275 *MECHANICAL REINFORCEMENT OF SOIL 480.000 480.000

CY 0.000 0.00

22.75000 480.000 10,920.00

206-00360

0280 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 182.180 182.180

TON 0.000 0.00

46.50000 182.180 8,471.37

403-33721

0285 *DRILLED CAISSON (36 INCH) 401.000 401.000

LF 0.000 0.00

85.00000 401.000 34,085.00

503-00036

0290 *RIPRAP (12 INCH) 82.000 82.000

CY 0.000 0.00

54.00000 82.000 4,428.00

506-00212

0295 BRIDGE DRAIN (SPECIAL) 4.000 4.000

EACH 0.000 0.00

2,100.00000 4.000 8,400.00

513-00690

0300 *WATERPROOFING (MEMBRANE) 1,113.000 1,113.000

SY 0.000 0.00

8.00000 1,113.000 8,904.00

515-00120

0305 *BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 80.000

LF 0.000 0.00

87.00000 80.000 6,960.00

518-01004

0310 CONCRETE CLASS D (BRIDGE) 442.000 440.500

CY 0.000 0.00

265.00000 440.500 116,732.50

601-03040

0315 *REINFORCING STEEL 1,798.000 1,798.000

LB 0.000 0.00

0.45000 1,798.000 809.10

602-00000
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PCN: 13379-BID ESTIMATE RUN 02/20/2004

PROJECT: BR 0362-023 ESTIMATE NO: 0009 10:16:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-19-M 

0320 *REINFORCING STEEL (EPOXY COATED) 90,175.000 90,175.000

LB 0.000 0.00

0.49000 90,175.000 44,185.75

602-00020

0325 *BRIDGE RAIL TYPE 10 512.000 512.000

LF 0.000 0.00

67.00000 512.000 34,304.00

606-11000

0330 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 255.000 255.000

LF 0.000 0.00

7.50000 255.000 1,912.50

613-01200

0335 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 8,736.000 8,722.000

SF 0.000 0.00

24.50000 8,722.000 213,689.00

618-01992

CAT 0300 $0.00 513,517.22CURRENT AMT 514,257.72 $$

CAT NO0386 BRIDGE REPAIR F-18-B 

0340 *STRUCTURE EXCAVATION 30.000 30.000

CY 0.000 0.00

4.00000 30.000 120.00

206-00000

0345 *STRUCTURE BACKFILL (CLASS 2) 32.000 32.000

CY 0.000 0.00

2.00000 32.000 64.00

206-00200

0350 CONCRETE CLASS D (BRIDGE) 9.000 9.000

CY 0.000 0.00

265.00000 9.000 2,385.00

601-03040

0355 *REINFORCING STEEL 600.000 600.000

LB 0.000 0.00

0.45000 600.000 270.00

602-00000

0360 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 25.000

LF 0.000 0.00

13.00000 25.000 325.00

606-00301

0365 SIGN PANEL (CLASS III) 7.000 3.000

SF 0.000 0.00

21.00000 3.000 63.00

614-00013
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PCN: 13379-BID ESTIMATE RUN 02/20/2004

PROJECT: BR 0362-023 ESTIMATE NO: 0009 10:16:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0386 BRIDGE REPAIR F-18-B 

0370 STEEL SIGN POST (2 INCH ROUND) 20.000 17.000

LF 0.000 0.00

11.00000 17.000 187.00

614-01502

CAT 0386 $0.00 3,414.00CURRENT AMT 3,531.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0375 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

4,800.00000 1.000 4,800.00

620-00001

0380 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

9,300.00000 1.000 9,300.00

620-00011

0385 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

620-00020

CAT 0400 $0.00 14,700.00CURRENT AMT 14,700.00 $$

PROJECT TOTAL 0.00 $ 773,982.09CURRENT AMT 824,750.80 $$


